



April 2017

# F-35 JOINT STRIKE FIGHTER

DOD Needs to  
Complete  
Developmental  
Testing Before Making  
Significant New  
Investments

# GAO Highlights

Highlights of [GAO-17-351](#), a report to congressional committees

## Why GAO Did This Study

The F-35 Joint Strike Fighter is DOD's most expensive and ambitious acquisition program. Acquisition costs alone are estimated at nearly \$400 billion, and beginning in 2022, DOD expects to spend more than \$14 billion a year on average for a decade.

The National Defense Authorization Act for Fiscal Year 2015 included a provision for GAO to review the F-35 acquisition program annually until the program reaches full-rate production. This, GAO's second report in response to that mandate, assesses, among other objectives, (1) progress of remaining program development and testing and (2) proposed future plans for acquisition investments. To conduct this work, GAO reviewed and analyzed management reports and historical test data; discussed key aspects of F-35 development with program management and contractor officials; and compared acquisition plans to DOD policy and GAO acquisition best practices.

## What GAO Recommends

GAO recommends that DOD use historical data to reassess the cost of completing development of Block 3F, complete Block 3F testing before soliciting contractor proposals for Block 4 development, and identify for Congress the cost and benefits associated with procuring economic order quantities of parts. DOD did not concur with the first two recommendations and partially concurred with the third while outlining actions to address it. GAO continues to believe its recommendations are valid, as discussed in the report.

View [GAO-17-351](#). For more information, contact Michael J. Sullivan at (202) 512-4841 or [sullivanm@gao.gov](mailto:sullivanm@gao.gov).

April 2017

## F-35 JOINT STRIKE FIGHTER

### DOD Needs to Complete Developmental Testing Before Making Significant New Investments

## What GAO Found

Cascading F-35 testing delays could cost the Department of Defense (DOD) over a billion dollars more than currently budgeted to complete development of the F-35 baseline program. Because of problems with the mission systems software, known as Block 3F, program officials optimistically estimate that the program will need an additional 5 months to complete developmental testing. According to best practices, credible estimates are rooted in historical data. The program's projections are based on anticipated test point achievements and not historical data. GAO's analysis—based on historical F-35 flight test data—indicates that developmental testing could take an additional 12 months (see table below). These delays could affect the start of the F-35's initial operational test and evaluation, postpone the Navy's initial operational capability, and delay the program's full rate production decision, currently planned for April 2019.

#### Assumptions Used to Determine Delays in F-35 Completion of Developmental Testing

Assumptions	F-35 program office	GAO
Monthly test point execution rate	384	220
Test point additions	42 percent	63 percent
Test point deletions	13 percent	10.8 percent
<b>Schedule growth estimates</b>		
Developmental test completes	October 2017	May 2018
Month slip	5 months	12 months

Source: GAO analysis and presentation of Department of Defense data. | GAO-17-351

Program officials estimate that a delay of 5 months will contribute to a total increase of \$532 million to complete development. The longer delay estimated by GAO will likely contribute to an increase of more than \$1.7 billion, approximately \$1.3 billion of which will be needed in fiscal year 2018.

Meanwhile, program officials project the program will need over \$1.2 billion in fiscal year 2018 to start two efforts. First, DOD expects it will need over \$600 million for follow-on modernization (known as Block 4). F-35 program officials plan to release a request for Block 4 development proposals nearly 1 year before GAO estimates that Block 3F—the last block of software for the F-35 baseline program—developmental testing will be completed. DOD policy and GAO best practices state that requirements should be approved and a sound business case formed before requesting development proposals from contractors. Until Block 3F testing is complete, DOD will not have the knowledge it needs to present a sound business case for Block 4. Second, the program may ask Congress for more than \$650 million in fiscal year 2018 to procure economic order quantities—bulk quantities. However, as of January 2017 the details of this plan were unclear because DOD's 2018 budget was not final and negotiations with the contractors were ongoing. According to internal controls, agencies should communicate with Congress, otherwise it may not have the information it needs to make a fully informed budget decision for fiscal year 2018. Completing Block 3F development is essential for a sound business case and warrants funding priority over Block 4 and economic order quantities at this time.

---

# Contents

---

## Letter

Background	3
Continuing Problems with Flight Testing of Software Capabilities Will Delay the Completion of Development and Increase Development Costs	7
DOD's Planned Investments in Modernization and Economic Order Purchase May Be Premature	16
Aircraft Manufacturing and Reliability Are Improving in Some Areas	19
Conclusions	22
Recommendations for Executive Action	23
Agency Comments and Our Evaluation	23

---

Appendix I	Prior GAO Report and DOD Actions	27
------------	----------------------------------	----

---

Appendix II	Scope and Methodology	33
-------------	-----------------------	----

---

Appendix III	Status of F-35 Technical Risks	35
--------------	--------------------------------	----

---

Appendix IV	Comments from the Department of Defense	38
-------------	---	----

---

Appendix V	GAO Contact and Staff Acknowledgments	41
------------	---------------------------------------	----

---

Related GAO Products	42
----------------------	----

---

## Tables

Table 1: Changes in Reported F-35 Joint Strike Fighter Program Cost, Quantity, and Deliveries, 2001-2015	4
Table 2: Assumptions Used to Determine Delays in F-35 Completion of Developmental Testing	11

---

Table 3: Prior GAO Reports on F-35 Joint Strike Fighter and Department of Defense (DOD) Responses and Subsequent Actions	27
--	----

---

Figures

Figure 1: Changes in F-35 Joint Strike Fighter Near-Term Procurements	5
Figure 2: F-35 Joint Strike Fighter Budgeted Development and Procurement Costs by Service	6
Figure 3: Development and Flight Test Status of F-35 Joint Strike Fighter Mission Systems Software Blocks as of December 2016	9
Figure 4: Director, Operational Test and Evaluation Office Anticipates Delays to F-35 Joint Strike Fighter Developmental and Operational Test and Evaluation	12
Figure 5: F-35 Program Research, Development, Test and Evaluation Funding Estimates for Fiscal Years 2018 through 2021	15
Figure 6: F-35 Program Office's Assessment of the Status and Overall Trend of F-35 System-Level Reliability and Maintainability Metrics as of August 2016	21

---

## Abbreviations

ALIS	Autonomic Logistics Information System
DOD	Department of Defense
DOT&E	Director, Operational Test and Evaluation
EOQ	economic order quantities
IOC	initial operational capability
RFP	request for proposal
STOVL	short takeoff and vertical landing

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.



April 24, 2017

## Congressional Committees

With estimated acquisition costs of nearly \$400 billion, the F-35 Lightning II—also known as the Joint Strike Fighter—is the Department of Defense’s (DOD) most costly and ambitious acquisition program. Through this program, DOD is developing and fielding a family of next generation strike fighter aircraft that integrate low observable (stealth) technologies with advanced sensors and computer networking capabilities for the United States Air Force, Marine Corps, and Navy as well as eight international partners.<sup>1</sup> The F-35 family comprises the F-35A conventional takeoff and landing variant, the F-35B short takeoff and vertical landing variant, and the F-35C carrier-suitable variant. The program is approaching the end of development and will begin increasing production rates significantly over the next few years. According to current projections, the U.S. portion of the program will require acquisition funding of \$54 billion over the next 5 years as it approaches full-rate production. The program is expected to require nearly \$276 billion, or about \$12 billion a year on average, through 2038 to complete development and procure a total of 2,457 aircraft. In addition, DOD estimates indicate that the F-35 fleet could cost over \$1 trillion to operate and support over its lifetime.

We have reported on F-35 issues for many years. Over time, we have reported significant cost, schedule, and performance problems and have made numerous recommendations for improvement. DOD has taken action to address many of our recommendations to varying degrees. See appendix I for a matrix of prior GAO reports, recommendations, and DOD actions. In addition, a list of related GAO products is included at the end of the report.

The National Defense Authorization Act for Fiscal Year 2015 included a provision for GAO to review the F-35 acquisition program annually until the program reaches full-rate production. This is the second report under that provision. In this report, we assess (1) progress with remaining

---

<sup>1</sup>The international partners are the United Kingdom, Italy, the Netherlands, Turkey, Canada, Australia, Denmark, and Norway. These nations contributed funds for system development and all but Canada have signed agreements to procure aircraft. In addition, Israel, Japan, and South Korea have signed on as foreign military sales customers.

---

program development and testing; (2) DOD's proposed future plans for new F-35 acquisition investments; and (3) manufacturing progress, including supply chain performance.

To conduct our work, we reviewed and analyzed cost performance reports, test data and results, program briefings, and internal DOD program analyses. We collected data on and discussed key aspects of F-35 development progress, including flight testing, with program management and contractor officials as well as DOD test officials and program test pilots. We analyzed historical test point execution rates and cost performance reports to determine the program's average monthly progress and to identify the program's average monthly costs over a 6-month span ending in September 2016. We used those averages along with the program's remaining flight test points to calculate the amount of time and money the program will likely need to finish development. To assess the reliability of the test and cost data, we reviewed the supporting documentation and discussed the development of the data with DOD officials instrumental in producing them. To assess DOD's proposed plans for future F-35 investments, we discussed initiatives with program and contractor officials. We analyzed DOD's fiscal year 2017 budget request to identify costs and compared the acquisition plans for these initiatives to DOD policy and GAO acquisition best practices. We also collected and analyzed production and supply chain performance data from DOD, Lockheed Martin (the prime aircraft contractor), and Pratt & Whitney (the prime engine contractor) and assessed the reliability of the data by reviewing supporting documentation and interviewing knowledgeable agency officials. We determined that all of the data we used were sufficiently reliable for the purposes of this report. Appendix II contains a detailed description of our scope and methodology.

We conducted this performance audit from June 2016 to April 2017 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

---

## Background

As we have previously reported, DOD began the F-35 acquisition program in October 2001 without adequate knowledge about the aircraft's critical technologies or design.<sup>2</sup> In addition, DOD's acquisition strategy called for high levels of concurrency or overlap among development, testing, and production. In our prior work, we have identified the lack of adequate knowledge and high levels of concurrency as major drivers of the significant cost and schedule growth as well as performance shortfalls that the program has experienced since 2001.<sup>3</sup> The program has been restructured three times since it began: first in December 2003, again in March 2007, and most recently in March 2012. The most recent restructuring was initiated in early 2010 when the program's unit cost estimates exceeded critical thresholds established by statute—a condition known as a Nunn-McCurdy breach.<sup>4</sup> DOD subsequently certified to Congress in June 2010 that the program was essential to national security and needed to continue. DOD then began efforts to significantly restructure the program and establish a new acquisition program baseline. These restructuring efforts continued through 2011 and into 2012, during which time the department increased the program's cost estimates and extended its testing and delivery schedules. Since then costs have remained relatively stable. Table 1 shows the cost, quantity, and schedule changes from the initial program baseline and the relative stability since the new baseline was established.

---

<sup>2</sup>GAO, *Tactical Aircraft: Opportunity to Reduce Risks in the Joint Strike Fighter Program with Different Acquisition Strategy*, [GAO-05-271](#) (Washington, D.C.: Mar. 15, 2005).

<sup>3</sup>[GAO-05-271](#), and GAO, *Joint Strike Fighter: DOD Actions Needed to Further Enhance Restructuring and Address Affordability Risks*, [GAO-12-437](#) (Washington, D.C.: June 14, 2012).

<sup>4</sup>Section 2433 of title 10 of the United States Code, commonly referred to as Nunn-McCurdy, requires DOD to notify Congress whenever a major defense acquisition program's unit cost experiences cost growth that exceeds certain thresholds. This is commonly referred to as a Nunn-McCurdy breach. Significant breaches occur when the program acquisition unit cost or procurement unit cost increases by at least 15 percent over the current baseline estimate or at least 30 percent over the original estimate. For critical breaches, when these unit costs increase at least 25 percent over the current baseline estimate or at least 50 percent over the original, DOD is required to take additional steps, including conducting an in-depth review of the program. Programs with critical breaches must be terminated unless the Secretary of Defense certifies to certain facts related to the programs and takes other actions, including restructuring the programs. 10 U.S.C. § 2433a.



**Table 1: Changes in Reported F-35 Joint Strike Fighter Program Cost, Quantity, and Deliveries, 2001-2015**

	October 2001 initial baseline	March 2012 latest baseline	December 2015 estimates	Percentage Change from 2001 to 2012	Percentage Change from 2012 to 2015
<b>Expected quantities (number of aircraft)</b>					
Developmental quantities	14	14	14	0	0
Procurement quantities	2,852	2,443	2,443	-14	0
<b>Total quantities</b>	<b>2,866</b>	<b>2,457</b>	<b>2,457</b>	<b>-14</b>	<b>0</b>
<b>Cost estimates (then-year dollars in billions)<sup>a</sup></b>					
Development	34.4	55.2	55.1	60	-0.18
Procurement	196.6	335.7	319.1	71	-4.94
Military construction	2.0	4.8	4.8	140	0
<b>Total program acquisition</b>	<b>233.0</b>	<b>395.7</b>	<b>379.0</b>	<b>70</b>	<b>-4.22</b>
<b>Unit cost estimates (then-year dollars in millions)<sup>a</sup></b>					
Program acquisition	81	161	154.3	99	-4.16
Average procurement	69	137	130.6	99	-4.67
<b>Estimated delivery and production dates</b>					
Initial operational capability	2010-2012	Undetermined <sup>b</sup>	2015-2018	Undetermined	5-6 years
Full-rate production	2012	2019	2019	7 years	0 years

Source: GAO analysis of Department of Defense (DOD) data. | GAO-17-351


Note: The 2016 cost data were not available during the time of our review.

<sup>a</sup>Annual projected cost estimates expressed in then-year dollars reflect inflation assumptions made by a program.

<sup>b</sup>When the baseline was finalized, DOD had not yet identified new initial operational capability dates for the military services.

As the program has been restructured, DOD has also reduced near-term aircraft procurement quantities. From 2001 and through 2007, DOD deferred the procurement of 931 aircraft into the future, and then again from 2007 and through 2012, DOD deferred another 450 aircraft. Figure 1 shows how planned quantities in the near term steadily declined over time.

**Figure 1: Changes in F-35 Joint Strike Fighter Near-Term Procurements**




Source: GAO analysis of Department of Defense data. | GAO-17-351

The F-35 is DOD's most costly acquisition program, and over the last several years we have reported on the affordability challenges facing the program. As we reported in April 2016, the estimated total acquisition cost for the F-35 program was \$379 billion, and the program would require an average of \$12 billion per year from 2016 through 2038. The program expects to reach peak production rates for U.S. aircraft in 2022, at which point DOD expects to spend more than \$14 billion a year on average for a decade (see fig. 2). Given these significant acquisition costs, we found that DOD would likely face affordability challenges as the F-35 program competes with other large acquisition programs, including the B-21 bomber, KC-46A tanker, and Ohio Class submarine replacement. In addition, in September 2014, we reported that DOD's F-35 sustainment strategy may not be affordable.<sup>5</sup>

<sup>5</sup>GAO, *F-35 Sustainment: Need for Affordable Strategy, Greater Attention to Risks, and Improved Cost Estimates*. [GAO-14-778](#). (Washington, D.C.: Sept. 23, 2014).

**Figure 2: F-35 Joint Strike Fighter Budgeted Development and Procurement Costs by Service**



Source: GAO analysis of Department of Defense data. | GAO-17-351

Through 2016, DOD had awarded contracts for production of 9 lots of F-35 aircraft, totaling 285 aircraft (217 aircraft for the U.S. and 68 aircraft for international partners or foreign military sales). At the time of this report, the contract for lot 10 had not been signed.

In 2013, the Departments of the Navy and the Air Force issued a joint report to the congressional defense committees providing that the Marine Corps and Air Force would field initial operating capabilities in 2015 and 2016, respectively, with aircraft that had limited warfighting capabilities. The Navy did not plan to field its initial operating capability until 2018, after the F-35's full warfighting capabilities had been developed and

---

tested.<sup>6</sup> These dates represented a delay of 5 to 6 years from the program's initial baseline. As planned, the Marine Corps and Air Force declared initial operational capability (IOC) in July 2015 and August 2016, respectively.

---

## Continuing Problems with Flight Testing of Software Capabilities Will Delay the Completion of Development and Increase Development Costs

DOD will need more time and money than expected to complete the remaining 10 percent of the F-35 development program. DOD has experienced delays in testing the software and systems that provide warfighting capabilities, known as mission systems, largely because the software has been delivered late to be tested and once delivered has not worked as expected. Program officials have had to regularly divert resources from developing and testing of more advanced software capabilities to address unanticipated problems with prior software versions. These problems have compounded over time, and this past year was no exception. DOD began testing the final block of software—known as block 3F—later than expected, experienced unanticipated problems with the software's performance, and thus did not complete all mission systems testing it had planned for 2016. As a result, the F-35 program office has noted that more time and money will be needed to complete development. The amount of time and money could vary significantly depending on the program's ability to complete developmental and operational testing. We estimate that developmental testing could be delayed as much as 12 months, thus delaying the start of initial operational testing, and total development costs could increase by nearly \$1.7 billion.<sup>7</sup> In addition, the Navy's IOC and the program's full-rate production decision could also be delayed.

---

<sup>6</sup>Developmental testing is intended to provide feedback on the progress of a system's design process and its combat capability as it advances toward initial production or deployment. Operational testing is intended to evaluate a system's effectiveness and suitability under realistic combat conditions before full-rate production or deployment occurs.

<sup>7</sup> With regard to the costs for completing the development program, any estimates of additional needs made by the program office and GAO are based on the program office 2018 preliminary budget projections.


---

---

## Problems with Mission Systems Software Continue to Cause Delays in Flight Testing

DOD continues to experience delays in F-35 mission systems testing. Although mission systems testing is about 80 percent complete, the complexity of developing and testing mission systems has been troublesome. For the F-35 program, DOD is developing and fielding mission systems capabilities in software blocks: (1) Block 1, (2) Block 2A, (3) Block 2B, (4) Block 3i, and (5) Block 3F. Each subsequent block builds on the capabilities of the preceding block. Over the last few years, program officials have had to divert resources—personnel and infrastructure—from developing and testing of more advanced software blocks to address unanticipated problems with prior software blocks. Over time, this practice has resulted in compounding delays in mission systems testing. Blocks 1 through 3i are now complete, and the program is currently focused on developing and testing Block 3F, the final software block in the current development program. Figure 3 illustrates the mission systems software blocks being developed for the program, the percentage of test points completed by block, and the build-up to full warfighting capability with Block 3F.

**Figure 3: Development and Flight Test Status of F-35 Joint Strike Fighter Mission Systems Software Blocks as of December 2016**



Source: GAO analysis of Department of Defense data. | GAO-17-351

Program officials spent some of 2016 addressing problems with Block 3i mission systems unexpectedly shutting down and restarting—an issue known as instability—which delayed Block 3F testing. In early 2016, officials were developing and testing Block 3i concurrently with Block 3F. In order to ensure that the Block 3i instability was addressed in time for the Air Force’s planned IOC in August 2016, officials diverted resources from Block 3F. That decision delayed subsequent testing that had been planned for Block 3F. Further delays resulted from the discovery of instability and functionality problems with Block 3F. To mitigate some schedule delays, program officials implemented a new process to introduce software updates quicker than normal. Although the quick software releases helped to ensure that testing continued, the final

---

planned version of Block 3F, which was originally planned to be released to testing in February 2016, was not released until late November 2016, nearly a 10-month delay. As a result, program officials have identified the need for additional time to complete development. Program officials now project that developmental testing, which was expected to be completed in May, will conclude in October 2017, 5 months later than planned.<sup>8</sup>

However, based on our analysis, the program's projection is optimistic as it does not reflect historical F-35 test data. Program officials believe that going forward they may be able to devote more resources to mission systems testing, which could lead to higher test point completion rates than they have achieved in the past. According to GAO best practices, credible schedule estimates are rooted in historical data. As of November 2016, program officials estimated that the program will need to complete as much as an average of 384 mission systems test points per month in order to finish flight testing by October 2017—a rate that the program has rarely achieved before.<sup>9</sup> Our analysis of historical test point data as of December 2016 indicates that the average test point execution rates are much lower, at 220 mission systems test points per month. In addition, historical averages suggest that test point growth—additions to the overall test points from discovery in flight testing—is much higher than program officials assume, while estimated deletions—test points that are considered no longer required—are lower than assumed. Using the historical F-35 averages, we project that developmental testing may not be completed until May 2018, a 12-month delay from the program's current plan. Table 2 provides a comparison of the assumptions used to determine delays in developmental testing.

---

<sup>8</sup>Program officials acknowledge a possible additional slip in developmental testing to February 2018 if flight test progress is slower than they expect.

<sup>9</sup>Program officials also estimated that an average of 288 mission systems test points per month would allow the program to complete developmental testing in February 2018. In a memo sent to Congress in December 2016, the Under Secretary of Defense for Acquisition, Technology and Logistics stated that developmental testing could go as long as May 2018; however, the calculations provided by the program office do not reflect a schedule delay of this magnitude.

**Table 2: Assumptions Used to Determine Delays in F-35 Completion of Developmental Testing**

Assumptions	F-35 program office	GAO
Monthly mission systems test point execution rate	384	220
Test point additions	42 percent	63 percent
Test point deletions	13 percent	10.8 percent
<b>Schedule growth estimates</b>		
Developmental test completes	October 2017	May 2018
Month slip	5 months	12 months

Source: GAO analysis and presentation of Department of Defense data. | GAO-17-351


Our estimation of delays in completing developmental testing does not include the time it may take to address the significant number of existing deficiencies. The Marine Corps and Air Force declared IOC with limited capability and with several deficiencies. As of October 2016, the program had more than 1,200 open deficiencies, and senior program and test officials deemed 276 of those critical or of significant concern to the military services. Several of the critical deficiencies are related to the aircraft's communications, data sharing, and target tracking capabilities. Although the final planned version of Block 3F software was released to flight testing in November 2016 and contained all 332 planned warfighting capabilities, not all of those capabilities worked as intended. In accordance with program plans, it was the first time some of the Block 3F capabilities had been tested. According to a recent report by the Director, Operational Test and Evaluation (DOT&E), fixes for less than half of the 276 deficiencies were included in the final planned version of Block 3F software. Prime contractor officials stated that additional software releases will likely be required to address deficiencies identified during the testing of the final planned version of Block 3F software, but they do not yet know how many releases will ultimately be needed.



Delays in Developmental Testing Will Likely Affect Plans for Initial Operational Testing, Navy Operational Capability Dates, and Full-Rate Production

Delays in developmental testing will likely drive delays in current plans to start F-35 initial operational test and evaluation. Program officials have noted that according to their calculations developmental testing will end in October 2017 and initial operational testing will begin in February 2018. However, DOT&E officials, who approve operational test plans, anticipate that the program will more likely start operational testing in late 2018 or early 2019, at the earliest. Figure 4 provides an illustration of the current program schedule and DOT&E’s projected delays.

Figure 4: Director, Operational Test and Evaluation Office Anticipates Delays to F-35 Joint Strike Fighter Developmental and Operational Test and Evaluation



Source: GAO presentation of Director, Operational Test and Evaluation data. | GAO-17-351

Note: The current program schedule represents the latest information from the F-35 program office, while the delayed to dates are estimates from the Director, Operational Test and Evaluation Office.

DOT&E’s estimate for the start of initial operational testing is based on the office’s projection that developmental testing will end in July 2018 and that retrofits needed to prepare the aircraft for operational testing will not be completed until late 2018 at the earliest. There are 23 aircraft—many of which are early production aircraft—that require a total of 155 retrofits before they will be ready to begin operational testing. As of January 2017, 20 of those retrofits were not yet under contract, and program officials anticipated some retrofits would be completed in late 2018.

To mitigate possible schedule delays, program officials are considering a phased start to operational testing. However, current program test plans require training and preparation activities before initial operational test

---

and evaluation begins. Those activities, as outlined in the test plan, are expected to take approximately 6 months. Changes to this approach would require approval from DOT&E. According to DOT&E officials, however, the program has not yet provided any detailed strategy for implementing a new approach or identified a time frame for revising the test plan.

Significant delays in initial operational testing will likely affect two other upcoming program decisions: (1) the Navy's decision to declare IOC and (2) DOD's decision to begin full-rate production. In a 2015 report to the congressional defense committees, the Under Secretary of Defense for Acquisition, Technology and Logistics stated that the Navy's IOC declaration is on track for February 2019 pending completion of initial operational test and evaluation.<sup>10</sup> If initial operational testing does not begin until February 2019 as the DOT&E predicts, the Navy may need to consider postponing its IOC date. Likewise, DOD's full-rate production decision, currently planned for April 2019, may have to be delayed. According to statute, a program may not proceed beyond low-rate initial production into full-rate production until initial operational test and evaluation is completed and DOT&E has submitted to the Secretary of Defense and the congressional defense committees a report that analyzes the results of operational testing.<sup>11</sup> If testing does not begin until February 2019 and takes 1 year, as expected, DOD will not have the report in time to support a full-rate production decision by April 2019.

---

### Delays in Development Will Increase Program Costs and Add to Concurrency

The current delays in F-35 developmental testing will also result in increased development costs. Based on the program office's estimate of a 5-month delay in developmental testing, the F-35 program will need an additional \$532 million to complete the development contract. According to GAO best practices, credible cost estimates are also rooted in historical data. Using historical contractor cost data from April 2016 to September 2016, we calculated the average monthly cost associated with the development contract. If developmental testing is delayed 12 months, as we estimate, and operational testing is not completed until 2020, as projected by DOT&E, then we estimate that the program could need more

---

<sup>10</sup>Department of Defense, Office of the Under Secretary of Defense for Acquisition, Technology and Logistics *Joint Strike Fighter Software Development: Senate Report 113-76, Conference Report to Accompany S. 2410* (June 2015).

<sup>11</sup>10 U.S.C § 2399.

---

than an additional \$1.7 billion to complete the F-35 development contract. Similarly, the Cost Assessment and Program Evaluation office within the Office of the Secretary of Defense has estimated that the program will likely need more than \$1.1 billion to complete the development contract. In these estimates, the majority of the additional funding would be needed in fiscal year 2018. Specifically, program officials believe that an additional \$353.8 million may be needed in fiscal year 2018, while we estimate that they could need more than three times that amount—approximately \$1.3 billion—as illustrated in figure 5.<sup>12</sup>


The program plans to fund their estimated development program deficit through several means. For example, although the program office 2018 preliminary budget projection reflected a reduction of \$81 million in development funding over the next few years, as compared to DOD's fiscal year 2017 budget request, program officials expect DOD to restore this reduction in its official fiscal year 2018 budget request. In addition, program officials plans to increase the budget request, as compared to their fiscal year 2017 budget request, for development funding in fiscal years 2018, 2019, and 2020 by \$451 million and likewise reduce their budget request for procurement funding over those years. To make up for the reduction in requested procurement funding, the program plans to reprogram available procurement funds appropriated in prior fiscal years.<sup>13</sup> Any additional funding beyond \$451 million would likely have to come from some other source. Figure 5 compares DOD's and our estimates for development funding needs from fiscal years 2018 through 2021.

---

<sup>12</sup>Fiscal year 2018 estimates are subject to change as DOD finalizes its budget request.

<sup>13</sup>According to program officials, the majority of the reprogramming actions will be below the threshold that triggers prior approval of the congressional defense committees per DOD policy with the exception of \$57.9 million in Marine Corps aircraft modification funding, which will be subject to an above threshold reprogramming that will require prior approval of the congressional defense committees per DOD policy.

**Figure 5: F-35 Program Research, Development, Test and Evaluation Funding Estimates for Fiscal Years 2018 through 2021**



Source: GAO analysis of Department of Defense data. | GAO-17-351

As developmental testing is delayed and DOD procures more aircraft every year, concurrency costs—the costs of retrofitting delivered aircraft—increase. For example, from 2015 to 2016, the program experienced a \$70 million increase in concurrency costs. This increase was partially driven by the identification of new technical issues found during flight testing that were not previously forecasted, including problems with the F-35C outer-wing structure and F-35B landing gear.<sup>14</sup> Problems such as these have to be fixed on aircraft that have already been procured. Thus far, DOD has procured 285 aircraft and has experienced a total of \$1.77 billion in concurrency costs. Although testing is mostly complete, any additional delays will likely result in delays in the incorporation of known fixes, which would increase the number of aircraft

<sup>14</sup>Additional information on the F-35C outer wings and other technical risks can be found in app. III.

---

that will require retrofits and rework and further increase concurrency costs as more aircraft are procured. According to program officials, most of the retrofits going forward are likely to be software related and thus less costly. However, according to DOD's current plan, 498 aircraft will be procured by the time initial operational testing is complete. If the completion of operational testing is delayed to 2020, as DOT&E predicts, the number of procured aircraft will increase to 584 as currently planned, making 86 additional aircraft subject to any required retrofits or rework.

---

## DOD's Planned Investments in Modernization and Economic Order Purchase May Be Premature

In fiscal year 2018, F-35 program officials expect to invest more than \$1.2 billion to start two efforts while simultaneously facing significant shortfalls in completing the F-35 baseline development program, as discussed above. Specifically, DOD and program officials project that in fiscal year 2018 the program will need over \$600 million to begin development of follow-on modernization of the F-35 and more than \$650 million to procure economic order quantities (EOQ) of parts to achieve cost savings during procurement.<sup>15</sup> Contracting for EOQ generally refers to the purchase of parts in larger more economically efficient quantities to minimize the cost of these items. DOD officials emphasized that the specific amount of funding needed for these investments could change as the department finalizes its fiscal year 2018 budget request. Regardless, these investments may be premature. Early Block 4 requirements, which represent new capabilities beyond the original requirements, may not be fully informed before DOD plans to solicit proposals from contractors for how they might meet the government's requirements—a process known as request for proposal (RFP). According to DOD policy, the Development RFP Release Decision Point is the point at which a solid business case is formed for a new development program. Until Block 3F testing is complete, DOD will not have the knowledge it needs to develop and present an executable business case for Block 4, with reliable cost and funding estimates.

---

## Follow-on Modernization May Be Too Early

Due to evolving threats and changing warfighting environments, program officials project that the program will need over \$600 million in fiscal year 2018 to award a contract to begin developing new F-35 capabilities, an effort referred to as follow-on modernization. However, the requirements

---

<sup>15</sup> The funding needs for follow-on modernization are based on DOD's fiscal year 2017 budget request while the projections for EOQ are based on discussions and comments from program officials.

---

for the first increment of that effort, known as Block 4, have not been finalized. Block 4 is expected to be developed and delivered in four phases—currently referred to as 4.1, 4.2, 4.3, and 4.4. Program officials expect phases 4.1 and 4.3 to be primarily software updates, while 4.2 and 4.4 consist of more significant hardware changes. The program has drafted a set of preliminary requirements for Block 4 that focused on the top-level capabilities needed in phases 4.1 and 4.2, but the requirements for the final two phases have not been fully defined. In addition, as of January 2017, these requirements had not been approved by the Joint Requirements Oversight Council.<sup>16</sup>

Delays in developmental testing of Block 3F are also likely to affect Block 4 requirements. DOD policy states that requirements are to be approved before a program reaches the Development RFP Decision Point in the acquisition process.<sup>17</sup> GAO best practices emphasize the importance of matching requirements and resources in a business case before a development program begins.<sup>18</sup> For DOD, the Development RFP Release Decision Point is the point at which plans for the program must be most carefully reviewed to ensure that all requirements have been approved, risks are understood and under control, the program plan is sound, and the program will be affordable and executable. Currently, F-35 program officials plan to release the RFP for Block 4.1 development in the third quarter of fiscal year 2017, nearly 1 year before we estimate Block 3F developmental testing will be completed. Program officials have stated that Block 3F is the foundation for Block 4, but continuing delays in Block 3F testing make it difficult to fully understand Block 3F functionality and its effect on early Block 4 capabilities. If new deficiencies are identified during the remainder of Block 3F testing, the need for new technologies may arise, and DOD may need to review Block 4 requirements again before approving them.

---

<sup>16</sup>The Joint Requirements Oversight Council validates joint military requirements to ensure trade-offs among cost, schedule, and performance objectives are considered as part of DOD's process for assessing and prioritizing requirements.

<sup>17</sup>DOD Instruction 5000.02, *Operation of the Defense Acquisition System* para. 5.d(5)(a)1. (Jan 7, 2015) (incorp. change 1, eff. Jan. 26, 2017).

<sup>18</sup>GAO, *Best Practices: Better Matching of Needs and Resources Will Lead to Better Weapon System Outcomes*, [GAO-01-288](#) (Washington, D.C.: Mar. 8, 2001).

---

## Costs and Benefits of Economic Order Quantity Purchases Are Not Clear

In April 2016, we reported that the F-35 program office was considering what it referred to as a block buy contracting approach that we noted had some potential economic benefits but could limit congressional funding flexibility.<sup>19</sup> The program office has since changed its strategy to consist of contracts for EOQ of 2 years' worth of aircraft parts followed by a separate annual contract for procurement of lot 12 aircraft with annual options for lots 13 and 14 aircraft. Each of these options would be negotiated separately, similar to how DOD currently negotiates contracts.

As of January 2017, details of the program office's EOQ approach were still in flux. In 2015, the program office contracted with RAND Corporation to conduct a study of the potential cost savings associated with several EOQ approaches. According to the results of that study, in order for the government to get the greatest benefit, the aircraft and engine contractors would need to take on risk by investing in EOQ on behalf of the department in fiscal year 2017. Program officials envision that under this arrangement the contractors would be repaid by DOD at a later date. However, as of January 2017, contractors stated they were still negotiating the terms of this arrangement; therefore, the specific costs and benefits remained uncertain. Despite this uncertainty, the program office plans to seek congressional approval to make EOQ purchases and expects to need more than \$650 million for that purpose in fiscal year 2018. Program officials believe that this upfront investment would result in a significant savings over the next few years for the U.S. services. However, given the uncertainties around the level of contractor investment, it is not clear whether an investment of more than \$650 million, if that is the final amount DOD requests in fiscal year 2018, will be enough to yield significant savings. Regardless, with cost growth and schedule delays facing the F-35 baseline development program, it is unclear whether DOD can afford to fund this effort at this time. According to internal control standards, agencies should communicate with external stakeholders, such as Congress.<sup>20</sup> With a potential investment of this size, particularly in an uncertain budget environment, it is important that program officials finalize the details of this approach before asking for congressional approval and provide Congress with a clear understanding

---

<sup>19</sup>GAO, *F-35 Joint Strike Fighter: Continued Oversight Needed as Program Plans to Begin Development of New Capabilities*, [GAO-16-390](#) (Washington, D.C.: Apr. 14, 2016).

<sup>20</sup> GAO, *Standards for Internal Control in the Federal Government*, [GAO-14-704G](#) (Washington, D.C.: Sept. 2014).

---

of the associated costs to ensure that funding decisions are fully informed.

---

## Aircraft Manufacturing and Reliability Are Improving in Some Areas

The F-35 airframe and engine contractors continue to report improved manufacturing efficiency, and program data indicate that reliability and maintainability are improving in some areas. Over the last 5 years, the number of U.S. aircraft produced and delivered by Lockheed Martin has increased, and manufacturing efficiency and quality have improved over time. Similarly, manufacturing efficiency and quality metrics are improving for Pratt & Whitney. Although some engine aircraft reliability and maintainability metrics are not meeting program expectations, there has been progress in some areas, and there is still time for further improvements.

---

## Airframe and Engine Manufacturing Efficiency Is Improving, but Supply Chain Challenges Remain

Overall the airframe manufacturer, Lockheed Martin, is improving efficiency and product quality. Over the last 5 years, the number of aircraft produced and delivered by Lockheed Martin has increased from 29 aircraft in 2012 to 46 aircraft in 2016. Since 2011, a total of 200 production aircraft have been delivered to DOD and international partners, 46 of which were delivered in 2016.<sup>21</sup> As of January 2017, 142 aircraft were in production, worldwide.<sup>22</sup> As more aircraft are delivered, the number of labor hours needed to manufacture each aircraft declines. Labor hours decreased from 2015 to 2016, indicating production maturity. In addition, instances of production line work done out of sequence remains relatively low, with the exception of an increase at the end of 2016 due to technical issues, such as repairing coolant tube insulation (see app. III). Further, the number of quality defects and total hours spent on scrap, rework, and repair declined in 2016.

Although data indicate that airframe manufacturing efficiency and quality continue to improve, supply chain challenges remain. Some suppliers are delivering late and non-conforming parts, resulting in production line inefficiencies and workarounds. For example, in 2016, Lockheed Martin

---

<sup>21</sup>Of the 200 aircraft, 173 have been delivered to the United States and 27 have been delivered to international partners, including 8 to the United Kingdom, 2 to the Netherlands, 4 to Norway, 7 to Italy, and 2 to Australia, and 4 to foreign military sales customers.

<sup>22</sup>Of the 142 aircraft currently in production, 82 are United States aircraft and 60 are for international partners or foreign military sales.



---

originally planned to deliver 53 aircraft, but quality issues with insulation on the coolant tubes in the fuel tanks resulted in the contractor delivering 46 aircraft. According to Lockheed Martin officials, late deliveries of parts are largely due to late contract awards and supply base capacity. While supplier performance is generally improving, it is important for suppliers to be prepared for both production and sustainment support going forward. Inefficiencies, such as conducting production line work out of sequence, could be exacerbated if late delivery of parts continues as production more than doubles over the next 5 years.

The engine manufacturer, Pratt & Whitney, is also improving efficiency. As of October 2016, Pratt & Whitney had delivered 279 engines. The labor hours required to assemble an F-35 engine decreased quickly and has remained relatively steady since around the 70th engine produced, and little additional efficiency is expected to be gained. Other Pratt & Whitney manufacturing metrics indicate that production efficiency and quality are improving. Scrap, rework, and repair costs were reduced from 2.22 percent in 2015 to 1.8 percent in 2016. We previously reported that according to Pratt & Whitney officials, moving from a hollow blade design to a solid blade would reduce scrap and rework costs because it is easier to produce.<sup>23</sup> However, Pratt & Whitney experienced unanticipated problems with cracking in the solid blade design. As a result, Pratt & Whitney is continuing to produce a hollow blade while it further investigates the difficulty and costs associated with a solid blade design. Pratt & Whitney's supply chain continues to make some improvements. For example, critical parts are being delivered ahead of schedule, and some are already achieving 2017 rate requirements. To further ensure that suppliers are capable of handling full-rate production, Pratt & Whitney is pursuing the potential to have multiple suppliers for some engine parts, which officials believe will help increase manufacturing capacity within the supply chain.

---

## Aircraft Reliability and Maintainability Metrics Have Improved in Some Areas

Although the program has made progress in improving system-level reliability and maintainability, some metrics continue to fall short of program expectations in several key areas. For example, as shown in figure 6, while metrics in most areas were overall trending in the right direction, the F-35 program office's internal assessment indicated that as of August 2016 the F-35 fleet was falling short of reliability and maintainability expectations in 11 of 21 areas.

---

<sup>23</sup>[GAO-16-390](#).

**Figure 6: F-35 Program Office's Assessment of the Status and Overall Trend of F-35 System-Level Reliability and Maintainability Metrics as of August 2016**

Metric	Program office assessment		Trend of values		Program office assessment		Trend of values		Program office assessment		Trend of values	
	F-35A		F-35B		F-35C		F-35C		F-35C		F-35C	
<b>Mean flight hours between failure (design controlled)</b> – measures time between failures that are directly attributable to the design of the aircraft and are considered fixable with design changes	●	+	●	+	●	+	●	+	●	+	●	+
<b>Mean flight hours between critical failure</b> – measures time between failures that result in the loss of a capability to perform a mission-essential function	⊙	0	⊙	0	⊙	0	⊙	0	⊙	0	⊙	–
<b>Mean time to repair</b> – measures the amount of time it takes a maintainer to repair a failed component or device	⊙	+	⊙	+	●	+	●	+	●	+	●	+
<b>Mean corrective maintenance time for critical failures</b> – measures the amount of time it takes to correct critical failure events	⊙	+	⊙	+	⊙	+	⊙	+	⊙	+	⊙	+
<b>Maintenance man hours per flight hour</b> – measures the average amount of time spent on maintenance per flight hour	●	+	●	+	●	+	●	+	●	+	●	0
<b>Mean flight hours between maintenance event</b> – measures time between all failures that leads to maintenance, unscheduled inspections, and servicing actions	●	+	●	+	●	+	●	+	●	+	●	+
<b>Mean flight hours between removal</b> – measures time between part removals from the aircraft for replacement from the supply chain	●	+	⊙	+	⊙	+	⊙	+	⊙	+	⊙	+

- At or above current expectations
  - At or above minimum expectations
  - ⊙ Below expectations
  - +
  - 0
  -
- Positive trend  
Neutral trend  
Negative trend

Source: GAO analysis of Department of Defense data. | GAO-17-351

Note: While mean flight hours between failure (design controlled) are associated with specific expected growth rates, no official expected growth rates exist for the other metrics. Instead, progress of these other metrics is tracked and compared against the required performance.

Although many of the metrics remain below program expectations, some of the metrics have shown improvement over the last year, and time remains for continued improvements. For example, our analysis indicates that since 2015, the F-35A reliability has improved from 4.3 mean flight hours between failure attributable to design issues to 5.7 hours, nearly achieving the goal at system maturity of 6 hours. The F-35A mean flight

---

hours between maintenance event metric has also improved and is now meeting program expectations. As of August 2016, the F-35 fleet had only flown a cumulative total of 63,187 flight hours. The program has time for further improvement as the ultimate goals for these reliability and maintainability metrics are to be achieved by full system maturity, or 200,000 cumulative flight hours across the fleet. The program also plans to improve these metrics through additional design changes.

Engine reliability varied in 2016. In April 2016, we reported that Pratt & Whitney had implemented a number of design changes that resulted in significant improvements to one reliability metric: mean flight hours between failure attributable to design issues. At the time of our report, contractor data indicated the F-35A and F-35B engines were at about 55 percent and 63 percent, respectively, of where the program expected them to be. According to contractor data as of September 2016, the program was unable to achieve a significant increase in reliability over the last year, which left the F-35A and F-35B engines further below expectations—at about 43 percent and 41 percent, respectively. Other reliability metrics such as engine's impact on aircraft availability, engine maintenance man-hours, and the time between engine removals are meeting expectations. On average, from June 2016 through November 2016, the engine affected only about 1.47 percent of the overall aircraft availability rates, and none of the top 30 drivers affecting aircraft availability were related to the engine. According to Pratt & Whitney officials, the F-35 engine requires fewer maintenance man-hours per flight hour than legacy aircraft, and engines for the F-35A and F-35B are currently performing better than required for the average number of flight hours between engine removals. Program and contractor officials continue to identify ways to further improve reliability through a number of design changes and expect reliability to continue to improve lot over lot.

---

## Conclusions

As the F-35 program approaches the end of development, its schedule and cost estimates are optimistic. The program's cost and schedule estimates to complete development are hundreds of millions of dollars below and several months under other independent estimates, including our own. If the program experiences schedule delays as we predict, it could require a total of nearly \$1.5 billion in fiscal year 2018 alone. However, program officials project that the program will only need \$576.2 million in fiscal year 2018 to complete baseline development. At the same time, program officials expect that more than \$1.2 billion could be needed to commit to Block 4 and EOQ in fiscal year 2018. DOD must prioritize funding for the baseline development program over the program office's

---

desire for EOQ and Block 4. If baseline development is not prioritized and adequately funded, and costs increase as predicted by GAO and others, then the program will have less recourse for action and development could be further delayed. In addition, with baseline development still ongoing the program will not likely have the knowledge it needs to present a sound business case for soliciting contractor proposals for Block 4 development in fiscal year 2017. Although Block 4 and EOQ may be desirable, prioritizing funding for these efforts may not be essential at this time. Prioritizing funding for baseline development over these two efforts would ensure that the program has the time and money needed to properly finish development and thus lay a solid knowledge-based foundation for future efforts.

---

## Recommendations for Executive Action

To ensure that DOD adequately prioritizes its resources to finish F-35 baseline development and delivers all of the promised warfighting capabilities and that Congress is fully informed when making fiscal year 2018 budget decisions, we are making the following three recommendations to the F-35 program office through the Secretary of Defense.

1. Reassess the additional cost and time needed to complete developmental testing using historical program data.
2. Delay the issuance of the Block 4 development request for proposals at least until developmental testing is complete and all associated capabilities have been verified to work as intended.
3. Finalize the details of DOD and contractor investments associated with an EOQ purchase in fiscal year 2018, and submit a report to Congress with the fiscal year 2018 budget request that clearly identifies the details, including costs and benefits of the finalized EOQ approach.

---

## Agency Comments and Our Evaluation

DOD provided us with written comments on a draft of this report. DOD's comments are reprinted in appendix IV and summarized below. DOD also provided technical comments, which were incorporated as appropriate.

DOD did not concur with our recommendation to reassess the additional cost and time needed to complete developmental testing using historical program data. DOD stated that it will continue to assess the assumptions and decisions made, and communicate any necessary adjustments relative to both cost and time needed to complete developmental testing.

---

DOD also stated that it had considered historical data in its assessment and concluded that developmental testing could extend into February 2018. While this possible slip is noted in our report, it is unclear to us the extent to which the data underpinning DOD's assessment reflected the program's historical averages. While the program's analysis that we examined did reflect test point accomplishment rates that were more aligned with what the program achieved in 2016 (i.e. around 290 points per month) those rates were still higher than the historical average. Other key inputs to that analysis also differed significantly from the program's historical averages. For example, program officials assumed only a 42 percent test point growth rate when the program's historical average test point growth was 63 percent, and in 2016 alone the test point growth rate was 115 percent. Several other DOD officials have identified possible delays beyond February 2018. In a memo sent to Congress in December 2016, the Under Secretary of Defense for Acquisition, Technology and Logistics stated that developmental testing could go as long as May 2018, and DOT&E analysis also indicates that developmental testing may not conclude until mid-2018. We continue to believe that our recommendation is valid.

DOD also did not concur with our recommendation to delay the issuance of the Block 4 development request for proposals until developmental testing is complete. According to DOD, delaying the request for proposals could unnecessarily delay delivery of needed capabilities to the warfighters. However, as program officials stated, Block 3F software establishes the foundation for Block 4. Therefore, continuing delays in Block 3F testing will likely make it difficult to fully understand Block 3F functionality and its effect on early Block 4 requirements. If new deficiencies are identified during the remainder of Block 3F testing, the need for new technologies may arise, and DOD may need to review Block 4 requirements again before approving them which could lead to additional delays. Therefore, we continue to believe that our recommendation is valid.

DOD stated that it partially concurred with our third recommendation to finalize the details of investments associated with an EOQ purchase in fiscal year 2018, and submit a report to Congress with the fiscal year 2018 budget request that clearly identifies those details. However, in its response, the department outlined steps that address it. For example, DOD stated that it had finalized the details of DOD and contractor investments associated with an EOQ purchase and will brief Congress on the details, including costs and benefits of the finalized EOQ approach.

---

---

We are sending copies of this report to the appropriate congressional committees; the Secretary of Defense; and the Under Secretary of Defense for Acquisition, Technology and Logistics. In addition, the report is available at no charge on the GAO website at <http://www.gao.gov>.

If you or your staff have any questions about this report, please contact me at (202) 512-4841 or [sullivanm@gao.gov](mailto:sullivanm@gao.gov). Contact points for our Offices of Congressional Relations and Public Affairs may be found on the last page of this report. GAO staff who made key contributions to this report are listed in appendix V.

A handwritten signature in black ink, appearing to read 'Michael J. Sullivan', with a stylized, flowing script.

Michael J. Sullivan  
Director, Acquisition and Sourcing Management

---

### *List of Committees*

The Honorable John McCain  
Chairman  
The Honorable Jack Reed  
Ranking Member  
Committee on Armed Services  
United States Senate

The Honorable Thad Cochran  
Chairman  
The Honorable Richard J. Durbin  
Ranking Member  
Subcommittee on Defense  
Committee on Appropriations  
United States Senate

The Honorable Mac Thornberry  
Chairman  
The Honorable Adam Smith  
Ranking Member  
Committee on Armed Services  
House of Representatives

The Honorable Kay Granger  
Chairwoman  
The Honorable Peter Visclosky  
Ranking Member  
Subcommittee on Defense  
Committee on Appropriations  
House of Representatives

# Appendix I: Prior GAO Report and DOD Actions

**Table 3: Prior GAO Reports on F-35 Joint Strike Fighter and Department of Defense (DOD) Responses and Subsequent Actions**

Year and GAO report	Estimated development costs, development length, and aircraft unit cost	Key program event	Primary GAO conclusions/ recommendations	DOD response and actions
2001 <a href="#">GAO-02-39</a>	<ul style="list-style-type: none"> <li>• \$34.4 billion</li> <li>• 10 years</li> <li>• \$69 million</li> </ul>	Start of system development and demonstration approved.	Critical technologies needed for key aircraft performance elements are not mature. Program should delay start of system development until critical technologies are mature to acceptable levels.	DOD did not delay start of system development and demonstration stating technologies were at acceptable maturity levels and stated that it will manage risks in development.
2005 <a href="#">GAO-05-271</a>	<ul style="list-style-type: none"> <li>• \$44.8 billion</li> <li>• 12 years</li> <li>• \$82 million</li> </ul>	The program undergoes re-plan to address higher-than-expected design weight, which added \$7 billion and 18 months to development schedule.	We recommended that the program reduce risks and establish executable business case that is knowledge based with an evolutionary acquisition strategy.	DOD partially concurred but did not adjust strategy, believing that its approach was balanced between cost, schedule, and technical risk.
2006 <a href="#">GAO-06-356</a>	<ul style="list-style-type: none"> <li>• \$45.7 billion</li> <li>• 12 years</li> <li>• \$86 million</li> </ul>	Program sets in motion plan to enter production in 2007 shortly after first flight of the non-production representative aircraft.	The program was entering production with less than 1 percent of testing complete. We recommended that the program delay investing in production until flight testing shows that the Joint Strike Fighter performs as expected.	DOD partially concurred but did not delay start of production because it believed the risk level was appropriate.
2007 <a href="#">GAO-07-360</a>	<ul style="list-style-type: none"> <li>• \$44.5 billion</li> <li>• 12 years</li> <li>• \$104 million</li> </ul>	Congress reduced funding for the first two low-rate production buys, thereby slowing the ramp-up of production.	Progress was being made, but concerns remained about undue overlap in testing and production. We recommended limits to annual production quantities to 24 a year until flying quantities were demonstrated.	DOD did not concur and stated that the program had an acceptable level of concurrency and an appropriate acquisition strategy.



**Appendix I: Prior GAO Report and DOD  
Actions**

<b>Year and GAO report</b>	<b>Estimated development costs, development length, and aircraft unit cost</b>	<b>Key program event</b>	<b>Primary GAO conclusions/ recommendations</b>	<b>DOD response and actions</b>
2008 <a href="#">GAO-08-388</a>	<ul style="list-style-type: none"> <li>• \$44.2 billion</li> <li>• 12 years</li> <li>• \$104 million</li> </ul>	DOD implemented a Mid-course Risk Reduction Plan to replenish management reserves from about \$400 million to about \$1 billion by reducing by reducing test resources.	We found that the new plan increased risks and recommended that DOD revise it to address concerns about testing, management reserves, and manufacturing. We determined that the cost estimate was not reliable and recommended a new cost estimate and schedule risk assessment.	DOD did not revise the risk plan or restore testing resources, stating that it will monitor the new plan and adjust it if necessary. Consistent with a report recommendation, a new cost estimate was prepared, but DOD did not conduct a risk and uncertainty analysis.
2009 <a href="#">GAO-09-303</a>	<ul style="list-style-type: none"> <li>• \$44.4 billion</li> <li>• 13 years</li> <li>• \$104 million</li> </ul>	The program increased the cost estimate and added a year to development but accelerated the production ramp-up. An independent DOD cost estimate projected even higher costs and further delays.	We concluded that moving forward with an accelerated procurement plan and use of cost reimbursement contracts was very risky. We recommended that the program report on the risks and mitigation strategy for this approach.	DOD agreed to report its contracting strategy and plans to Congress and conduct a schedule risk analysis. The program reported completing the first schedule risk assessment with plans to update semiannually. The department announced a major program change reducing procurement and moving to fixed-price contracts.
2010 <a href="#">GAO-10-382</a>	<ul style="list-style-type: none"> <li>• \$49.3 billion</li> <li>• 15 years</li> <li>• \$112 million</li> </ul>	The program was restructured to reflect findings from a recent independent cost team and independent manufacturing review team. As a result, development funds increased, test aircraft were added, the schedule was extended, and the early production rate decreased.	Costs and schedule delays inhibited the program's ability to meet needs on time. We recommended that the program complete a comprehensive cost estimate and assess warfighter and initial operational capability requirements. We suggested that Congress require DOD to tie annual procurement requests to demonstrated progress.	DOD continued restructuring, increasing test resources, and lowering the production rate. Independent review teams evaluated aircraft and engine manufacturing processes. Cost increases later resulted in a Nunn-McCurdy breach. Military services are currently reviewing capability requirements, as we recommended.

**Appendix I: Prior GAO Report and DOD  
Actions**

<b>Year and GAO report</b>	<b>Estimated development costs, development length, and aircraft unit cost</b>	<b>Key program event</b>	<b>Primary GAO conclusions/ recommendations</b>	<b>DOD response and actions</b>
2011 <a href="#">GAO-11-325</a>	<ul style="list-style-type: none"> <li>• \$51.8 billion</li> <li>• 16 years</li> <li>• \$133 million</li> </ul>	Restructuring continued with additional development cost increases, and schedule growth; further reduction in near-term procurement quantities; and a decreased rate for future production. The Secretary of Defense placed the short takeoff and vertical landing variant (STOVL) on a 2-year probation, decoupled STOVL from the other variants, and reduced STOVL production plans for fiscal years 2011 to 2013.	We concluded that the restructuring actions were positive and if implemented properly, should lead to more achievable and predictable outcomes. Concurrency of development, test, and production was substantial and provided risk to the program. We recommended that DOD maintain funding levels as budgeted; establish criteria for STOVL probation; and conduct an independent review of software development, integration, and test processes.	DOD concurred with all three of the recommendations. DOD lifted STOVL probation, citing improved performance. Subsequently, DOD further reduced procurement quantities, decreasing funding requirements through 2016. The initial independent software assessment began, and ongoing reviews were planned to continue through 2012.
2012 <a href="#">GAO-12-437</a>	<ul style="list-style-type: none"> <li>• \$55.2 billion</li> <li>• 18 years</li> <li>• \$137 million</li> </ul>	The program established a new acquisition program baseline and approved the continuation of system development, increasing costs for development and procurements and extending the period of planned procurements by 2 years.	Extensive restructuring placed the program on a more achievable course. Most of the program's instability continued to be concurrency of development, test, and production. We recommended that the Cost Assessment Program Evaluation office conduct an analysis of the impact of lower annual funding levels, and that the program office conduct an assessment of the supply chain and transportation network.	DOD partially concurred with conducting an analysis of the impact of lower annual funding levels and concurred with assessing the supply chain and transportation network.

**Appendix I: Prior GAO Report and DOD  
Actions**

<b>Year and GAO report</b>	<b>Estimated development costs, development length, and aircraft unit cost</b>	<b>Key program event</b>	<b>Primary GAO conclusions/ recommendations</b>	<b>DOD response and actions</b>
2013 <a href="#">GAO-13-309</a>	<ul style="list-style-type: none"> <li>• \$55.2 billion</li> <li>• 18 years</li> <li>• \$137 million</li> </ul>	The program continued to move forward following a new acquisition program baseline in 2012. In doing so, the program incorporated positive and more realistic restructuring actions taken since 2010, including more time and funding for development and deferred procurement of more than 400 aircraft to future years.	The program was moving in the right direction but must fully validate design and operational performance and at the same time make the system affordable. We did not make recommendations to DOD in this report.	DOD agreed with GAO's observations.
2014 <a href="#">GAO-14-322</a>	<ul style="list-style-type: none"> <li>• \$55.2 billion</li> <li>• 18 years</li> <li>• \$135 million</li> </ul>	The services established initial operational capabilities dates in 2013. The Marine Corps and Air Force are planning to field initial operational capabilities in 2015 and 2016, respectively, and the Navy plans to field its initial capability in 2018.	Delays in developmental flight testing of the F-35's critical software may hinder delivery of the warfighting capabilities to the military services. We recommended that DOD conduct an assessment of the specific capabilities that can be delivered and those that will not likely be delivered to each of the services by their established initial operational capability dates.	DOD concurred with our recommendation, and officials stated that they are in the process of conducting the assessment.

**Appendix I: Prior GAO Report and DOD  
Actions**

<b>Year and GAO report</b>	<b>Estimated development costs, development length, and aircraft unit cost</b>	<b>Key program event</b>	<b>Primary GAO conclusions/ recommendations</b>	<b>DOD response and actions</b>
2014 <a href="#">GAO-14-778</a>	Not reported	DOD was developing several plans and analyses that will make up its overall F-35 sustainment strategy, which was expected to be complete in fiscal year 2019.	The annual F-35 operating and support costs were estimated to be considerably higher than the combined annual costs of several legacy aircraft. DOD had not fully addressed several issues that affect affordability and operational readiness. Operating and support cost estimates may not be fully reliable. GAO recommended that DOD develop better informed affordability constraints; address three risks that could affect sustainment, affordability, and operational readiness; and take steps to improve the reliability of its cost estimates.	DOD concurred with all but one recommendation and partially concurred with the recommendation to conduct uncertainty analysis on one of its cost estimates, stating that it already conducts a form of uncertainty analysis.
2015 <a href="#">GAO-15-364</a>	<ul style="list-style-type: none"> <li>• \$54.9 billion</li> <li>• 18 years</li> <li>• \$136 million</li> </ul>	Since the 2012 re-baselining, DOD has made changes to its F-35 procurement plans on an annual basis. The program also competed with other high-priority DOD programs for funding. In 2013 and 2014, DOD deferred a number of aircraft, extending the length of the program and increasing funding liability in the future.	The consistent changes in F-35 procurement plans indicate that the analysis done to support the program's 2012 baseline did not accurately account for future technical risks or funding realities. We recommended that DOD conduct an affordability analysis of the current procurement plan that reflects various assumptions about technical progress and funding availability.	DOD concurred with the recommendation and stated that it accomplishes an analysis of the program's current procurement plans with various assumptions about technical progress and funding availability every year as it conducts reviews for the budget process.

Appendix I: Prior GAO Report and DOD Actions

Year and GAO report	Estimated development costs, development length, and aircraft unit cost	Key program event	Primary GAO conclusions/ recommendations	DOD response and actions
2016 <a href="#">GAO-16-390</a>	<ul style="list-style-type: none"> <li>\$55.1 billion</li> <li>18 years</li> <li>\$130.6 million</li> </ul>	DOD planned to begin a block buy contracting approach that was anticipated to provide cost savings. In addition, DOD planned to manage the follow-on modernization program under the current F-35 program baseline and not as its own separate major defense acquisition program.	The terms and conditions of the block buy and managing follow-on modernization under the current baseline could present oversight challenges for Congress. We recommended that the Secretary of Defense hold a Milestone B review and manage follow-on modernization as a separate major defense acquisition program.	DOD did not concur with our recommendation. DOD viewed modernization as a continuation of the existing program and the existing oversight mechanisms, including regularly scheduled high-level acquisition reviews, will be used to manage the effort.
2016 <a href="#">GAO-16-439</a>	Not reported	The Marine Corps declared initial operational capability in July 2015, while the Air Force and Navy plan to declare initial operational capability in 2016 and 2018, respectively.	F-35 pilots and maintainers identified potential functionality risks to the Autonomic Logistics Information System (ALIS), and DOD lacks a plan to address these risks as key milestone dates approach. We recommended, among other things, that DOD develop a plan to address ALIS risks.	DOD concurred with our recommendation to develop a plan to address ALIS risks, and work was under way that would form the foundation of the plan.

Source: GAO | GAO-17-351

---

# Appendix II: Scope and Methodology

---

To assess the F-35 program's remaining development and testing we interviewed officials from the program office and contractors—Lockheed Martin and Pratt & Whitney. We obtained and analyzed data on mission systems test point execution, both planned and accomplished from 2011 through 2016 to calculate historical test point averages per month. We compared test progress against the total program requirements to determine the number of test points that were completed and remaining as of December 2016. We used the average test point rate based on the historical data to determine the number of months needed to complete the remaining test points. To identify the program's average monthly costs, we analyzed contractor cost performance data from April 2016 through September 2016 to identify average contract costs per month. Using a 12-month delay and the average contract costs per month, we calculated the costs to complete developmental testing. In order to determine costs to complete development, we first determined the percent change, year to year, in the program office's development funding requirement estimate from 2018 to 2021. We then reduced our estimate using those percentages from 2018 to 2021. We discussed key aspects of F-35 development progress, including flight testing progress, with program management and contractor officials as well as DOD test officials and program test pilots. To assess the reliability of the test and cost data, we reviewed the supporting documentation and discussed the development of the data with DOD officials instrumental in producing them. In addition, we interviewed officials from the F-35 program office, Lockheed Martin, Pratt & Whitney, and the Director, Operational Test and Evaluation office to discuss development test plans, achievements, and test discoveries.

To assess DOD's proposed plans for future F-35 investments, we discussed cost and manufacturing efficiency initiatives, such as the economic order quantities approach, with contractor and program office officials to understand potential cost savings and plans. To assess the program's follow-on modernization plans, we discussed the program's plans with program office officials. We reviewed the fiscal year 2017 budget request to identify costs associated with the effort. We also reviewed and analyzed best practices identified by GAO and reviewed relevant DOD policies and statutes. We compared the acquisition plans to these policies and practices.

To assess ongoing manufacturing and supply chain performance, we obtained and analyzed data related to aircraft delivery rates and work performance data from January 2016 to December 2016. These data were compared to program objectives identified in these areas and used

to identify trends. We reviewed data and briefings provided by the program office, Lockheed Martin, Pratt & Whitney, and the Defense Contract Management Agency in order to identify issues in manufacturing processes. We discussed reasons for delivery delays and plans for improvement with Lockheed Martin and Pratt & Whitney. We collected and analyzed data related to aircraft quality through December 2016. We collected and analyzed supply chain performance data and discussed steps taken to improve quality and deliveries with Lockheed Martin and Pratt & Whitney. We also analyzed reliability and maintainability data and discussed these issues with program and contractor officials.

We assessed the reliability of DOD and contractor data by reviewing existing information about the data and interviewing agency officials knowledgeable about the data. We determined that the data were sufficiently reliable for the purposes of this report.

We conducted this performance audit from June 2016 to April 2017 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our audit objectives.

---

# Appendix III: Status of F-35 Technical Risks

---

As developmental testing nears completion, the F-35 program continues to address technical risks. The program has incorporated design changes that appear to have mitigated several of the technical risks that we have highlighted in prior reports, including problems with the arresting hook system and bulkhead cracks on the F-35B. However, over the past year, the program continued to address risks with the Helmet Mounted Display, Autonomic Logistics Information System (ALIS), the ejection seat and engine seal that we have identified in the past. The program also identified new risks with the F-35C wing structure and catapult launches, and coolant tube insulation. The status of the Department of Defense's (DOD) efforts to address these issues is as follows:

**Helmet Mounted Display:** A new helmet intended to address shortfalls in night vision capability, among other things, was developed and delivered to the program in 2015. Developmental testing of the new helmet is mostly complete, and officials believe that issues such as latency and jitter have been addressed. Green glow, although improved, continues to add workload for the pilots when landing at sea. Officials believe that they have done as much as they can to fix the green glow problems with the hardware currently available.

**ALIS:** ALIS continues to lack required capabilities; for instance, engine parts information is not included in the current version of ALIS, although it is expected to be completed in the spring of 2017. In 2016, officials began testing ALIS in an operational environment which has led to some improvements. However, capabilities, including the prognostics health management downlink, have been deferred to follow-on modernization. In 2016, officials acknowledged compounding development delays and restructured the development schedule for ALIS. The new schedule shows that some capabilities that were planned in the earlier versions of ALIS will now be deferred to later versions. In April 2016, we reported that F-35 pilots and maintainers identified potential functionality risks to ALIS and that DOD lacked a plan to address these risks as key milestone dates approached, which could result in operational and schedule risks.<sup>1</sup>

**Engine seal:** Officials have identified a design change to address the technical problem that resulted in an engine fire in June 2014. This design change was validated and incorporated into production in 2015. Engine

---

<sup>1</sup>GAO, *F-35 Sustainment: DOD Needs a Plan to Address Risks Related to Its Central Logistics System*. [GAO-16-439](#) (Washington, D.C.: Apr. 14, 2016).



contractor officials identified 194 engines that needed to be retrofitted, and as of October 2016, 189 of those retrofits had been completed. The engine contractor, Pratt & Whitney, is paying for these retrofits.

**Ejection seat:** In 2015, officials discovered that pilots who weigh less than 136 pounds could possibly suffer neck injuries during ejection. Officials stated that the risk of injury is due to the over-rotation of the ejection seat in combination with the thrust from the parachute deployment during ejection. Officials noted that although the problem was discovered during testing of the new Helmet Mounted Display, the helmet's weight was not the root cause. The program has explored a number of solutions to ensure pilot safety including installing a switch for light-weight pilots that would slow the release of the parachute deployment, installing a head support panel that would reduce head movement, and reducing the weight of the helmet. The final design completed qualification testing in 2016 and is expected to be incorporated into production lot 10. The cost of these changes has not yet been determined.

**F-35C outer-wings:** In 2016, officials identified structural issues on the F-35C outer-wing when carrying an AIM-9X missile. In order to resume the test program, officials identified a design change to include strengthening the wings' material that was incorporated onto a test aircraft. Officials expect to incorporate retrofits to delivered aircraft by 2019 and will incorporate changes into production in lot 10.

**F-35C catapult launches:** In 2016, officials identified issues with violent, uncomfortable, and distracting movement during catapult launches. Specifically, officials stated that the nose gear strut moves up and down as an aircraft accelerates to takeoff, which can cause neck and jaw soreness for the pilot because the helmet and oxygen mask are pushed back on the pilot's face during take-off. This can be a safety risk as the helmet can hit the canopy, possibly resulting in damage, and flight critical symbology on the helmet can become difficult to read during and immediately after launch due to the rotation of the helmet on the pilot's head. Officials evaluated several options for adjusting the nose gear to alleviate the issue, but determined that none of the options would significantly affect the forces felt by the pilot. Officials subsequently assembled a team to identify a root cause and a redesign. According to officials, adjustments to the catapult system load settings are being considered to address this issue, and a design change to the aircraft may not be required. But flight testing of the proposed changes is required to confirm this solution.

---

Insulation on coolant tubes: During maintenance on an aircraft in 2016, officials found that insulation around coolant tubes within the aircraft's fuel system were cracking and contaminating the fuel lines. According to officials, the problem was a result of a supplier using the incorrect material for insulation. The faulty insulation was installed on 57 aircraft—including the entire Air Force initial operational capability fleet—which were prohibited from flight until the insulation was removed. Officials determined that the insulation would not need to be replaced as the aircraft meets specifications without it. Officials are considering removing the insulation from the tubes across the rest of the aircraft going forward. As of January 2017, all of the fielded aircraft have been repaired and returned to flight.

# Appendix IV: Comments from the Department of Defense



ACQUISITION,  
TECHNOLOGY,  
AND LOGISTICS

OFFICE OF THE UNDER SECRETARY OF DEFENSE  
3000 DEFENSE PENTAGON  
WASHINGTON, DC 20301-3000

APR 11 2017

Mr. Michael J. Sullivan  
Director  
Acquisition and Sourcing Management  
U.S. Government Accountability Office  
441 G Street, NW  
Washington DC 20548

Dear Mr. Sullivan:

This letter serves as the Department of Defense (DoD) response to the Government Accountability Office (GAO) Draft Report, GAO-17-351, "F-35 JOINT STRIKE FIGHTER: DoD Needs to Complete Developmental Testing Before Making Significant New Investments," dated March 3, 2017 (GAO Code 100905). The Department acknowledges receipt of the draft report. As more fully explained in the enclosure, the Department non-concurs with the first and second recommendations, and partially concurs with the third recommendation.

The Department appreciates the opportunity to comment on the draft report. For further questions concerning this report, please contact Col Jason D. Voorheis, Tactical Warfare Systems, at 703-692-5604 or [jason.d.voorheis.mil@mail.mil](mailto:jason.d.voorheis.mil@mail.mil).

Sincerely,

A handwritten signature in black ink, appearing to read "James A. MacStravic", is located below the "Sincerely," text.

James A. MacStravic  
Performing the Duties of the  
Under Secretary of Defense  
for Acquisition, Technology,  
and Logistics

Enclosure:  
As stated

GAO DRAFT REPORT DATED APRIL 1, 2017  
GAO-17-351 (GAO CODE 100905)

**“F-35 JOINT STRIKE FIGHTER: DOD NEEDS TO COMPLETE DEVELOPMENTAL  
TESTING BEFORE MAKING SIGNIFICANT NEW INVESTMENTS”**

**DEPARTMENT OF DEFENSE COMMENTS  
TO THE GAO RECOMMENDATION**

**RECOMMENDATION 1:** Reassess the additional cost and time needed to complete developmental testing using historical program data.

**DoD RESPONSE:** Non-concur. DoD already completed a comprehensive assessment of the cost and time needed to complete developmental testing in the System Development and Demonstration (SDD) phase, and so far, the testing remains on track to complete in February 2018. This assessment considered historical data and the recommendations from multiple DoD organizations.

As the developmental testing winds further down during the remainder of 2017, DoD will continue to assess the assumptions and decisions made, and communicate any necessary adjustments relative to both cost and time needed to complete developmental testing. DoD is fully committed to completing the SDD phase using an event-based approach and delivering full Block 3F capability.

**RECOMMENDATION 2:** Delay the issuance of the Block 4 development request for proposal at least until developmental testing is complete and all associated capabilities have been verified to work as intended.

**DoD RESPONSE:** Non-concur. To account for contracting lead time, and to ensure a seamless transition from the SDD phase, release of the Request for Proposal (RFP) for Block 4 development must take place prior to the end of developmental testing in the SDD phase. The DoD is presently assessing the overall Block 4 development schedule, in light of existing budget realities, to determine the appropriate date to release the RFP for Block 4 development. The expectation and target is to release the RFP prior to the end of 2017.

Waiting until developmental testing is fully complete to release the RFP for Block 4 development will introduce undue delay and negatively impact the Warfighter's ability to counter a wide spectrum of current and evolving Surface-to-Air Missile threats, Integrated Air Defense Systems, as well as current and emerging advanced fighter threats across 12 mission areas. These are identified in the Block 4 Capability Development Document, which was validated by the Joint Requirements Oversight Council on March 21, 2017. This delay will further prolong critical U.S. and Partner Warfighter capability gaps and significantly degrade the ability of the Warfighter to execute F-35 kill chains, decrease mission lethality, and decrease

ENCLOSURE

pilot survivability. This delay will also impact weapons certification for Partner-unique capability and cause them to miss critical, country-specific need dates.

**RECOMMENDATION 3:** Finalize the details of DoD and contractor investments associated with an EOQ purchase in Fiscal Year (FY) 2018, and submit a report to Congress with the FY 2018 budget request that clearly identifies the details, including costs and benefits of the finalized EOQ approach.

**DoD RESPONSE:** Partially concur. DoD has finalized the details associated with its investment for an Economic Order Quantities (EOQ) purchase in FY 2018. DoD intends to submit a legislative proposal to Congress to authorize the EOQ purchase, and DoD will brief Congress on the details, including the costs and benefits of the finalized EOQ approach, as requested.

ENCLOSURE

---

# Appendix V: GAO Contact and Staff Acknowledgments

---

---

## GAO Contact

Michael J. Sullivan (202) 512-4841 or [sullivanm@gao.gov](mailto:sullivanm@gao.gov)

---

## Staff Acknowledgments

In addition to the contact named above, the following staff members made key contributions to this report: Travis Masters (Assistant Director), Emily Bond, Raj Chitikila, Kristine Hassinger, Karen Richey, Jillena Roberts, Megan Setser, Hai Tran, and Robin Wilson.

---

# Related GAO Products

---

*F-35 Joint Strike Fighter: Continued Oversight Needed as Program Plans to Begin Development of New Capabilities.* [GAO-16-390](#). Washington, D.C.: April 14, 2016.

*F-35 Sustainment: DOD Needs a Plan to Address Risks Related to Its Central Logistics System.* [GAO-16-439](#). Washington, D.C.: April 14, 2016.

*F-35 Joint Strike Fighter: Preliminary Observations on Program Progress.* [GAO-16-489T](#). Washington, D.C.: March 23, 2016.

*F-35 Joint Strike Fighter: Assessment Needed to Address Affordability Challenges.* [GAO-15-364](#). Washington, D.C.: April 14, 2015.

*F-35 Sustainment: Need for Affordable Strategy, Greater Attention to Risks, and Improved Cost Estimates.* [GAO-14-778](#). Washington, D.C.: September 23, 2014.

*F-35 Joint Strike Fighter: Slower Than Expected Progress in Software Testing May Limit Initial Warfighting Capabilities.* [GAO-14-468T](#). Washington, D.C.: March 26, 2014.

*F-35 Joint Strike Fighter: Problems Completing Software Testing May Hinder Delivery of Expected Warfighting Capabilities.* [GAO-14-322](#). Washington, D.C.: March 24, 2014.

*F-35 Joint Strike Fighter: Restructuring Has Improved the Program, but Affordability Challenges and Other Risks Remain.* [GAO-13-690T](#). Washington, D.C.: June 19, 2013.

*F-35 Joint Strike Fighter: Program Has Improved in Some Areas, but Affordability Challenges and Other Risks Remain.* [GAO-13-500T](#). Washington, D.C.: April 17, 2013.

*F-35 Joint Strike Fighter: Current Outlook Is Improved, but Long-Term Affordability Is a Major Concern.* [GAO-13-309](#). Washington, D.C.: March 11, 2013.

*Fighter Aircraft: Better Cost Estimates Needed for Extending the Service Life of Selected F-16s and F/A-18s.* [GAO-13-51](#). Washington, D.C.: November 15, 2012.

---

*Joint Strike Fighter: DOD Actions Needed to Further Enhance Restructuring and Address Affordability Risks.* [GAO-12-437](#). Washington, D.C.: June 14, 2012.

*Defense Acquisitions: Assessments of Selected Weapon Programs.* [GAO-12-400SP](#). Washington, D.C.: March 29, 2012.

*Joint Strike Fighter: Restructuring Added Resources and Reduced Risk, but Concurrency Is Still a Major Concern.* [GAO-12-525T](#). Washington, D.C.: March 20, 2012.

*Joint Strike Fighter: Implications of Program Restructuring and Other Recent Developments on Key Aspects of DOD's Prior Alternate Engine Analyses.* [GAO-11-903R](#). Washington, D.C.: September 14, 2011.

*Joint Strike Fighter: Restructuring Places Program on Firmer Footing, but Progress Is Still Lagging.* [GAO-11-677T](#). Washington, D.C.: May 19, 2011.

*Joint Strike Fighter: Restructuring Places Program on Firmer Footing, but Progress Still Lags.* [GAO-11-325](#). Washington, D.C.: April 7, 2011.

*Joint Strike Fighter: Restructuring Should Improve Outcomes, but Progress Is Still Lagging Overall.* [GAO-11-450T](#). Washington, D.C.: March 15, 2011.



---

## GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

---

## Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

---

## Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

---

## Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [LinkedIn](#), [Twitter](#), and [YouTube](#). Subscribe to our [RSS Feeds](#) or [E-mail Updates](#). Listen to our [Podcasts](#). Visit GAO on the web at [www.gao.gov](http://www.gao.gov) and read [The Watchblog](#).

---

## To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>

E-mail: [fraudnet@gao.gov](mailto:fraudnet@gao.gov)

Automated answering system: (800) 424-5454 or (202) 512-7470

---

## Congressional Relations

Katherine Siggerud, Managing Director, [siggerudk@gao.gov](mailto:siggerudk@gao.gov), (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

---

## Public Affairs

Chuck Young, Managing Director, [youngc1@gao.gov](mailto:youngc1@gao.gov), (202) 512-4800, U.S. Government Accountability Office, 441 G Street NW, Room 7149, Washington, DC 20548

---

## Strategic Planning and External Liaison

James-Christian Blockwood, Managing Director, [spel@gao.gov](mailto:spel@gao.gov), (202) 512-4707, U.S. Government Accountability Office, 441 G Street NW, Room 7814, Washington, DC 20548



Please Print on Recycled Paper.